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The 2001 edition of the Caltrans Construction Manual (manual) supercedes in authority the procedures
contained in all previous editions issued by the California Department of Transportation.  Since the last
complete revision of the manual there have been many changes and improvements in Caltrans construction
administration policy.  In this edition of the manual, obsolete policies and procedures have been replaced
with new ones consistent with current practice.  In addition, all Construction Procedure Bulletins (CPBs)
through January 2001, have been incorporated into the revised manual.  Supplementary CPBs will be issued
from time to time as conditions require.

The manual has been carefully reorganized to reflect, as much as possible, the general organization of the
Standard Specifications.  Chapters are now organized to logically lead the user through the general process of
contract administration.  For quick reference, an outline of many sections has been included at the beginning
of those sections, and the major headings are shown in the outside margin of each page.

The manual covers topics in two general areas:

1. Policies and procedures related to the duties of Caltrans construction personnel.  This topic includes
internal policies and procedures for the following areas:

� Safety
� Training
� Acquiring and using resources
� Public relations
� Coordinating with other Caltrans units and outside agencies and organizations

2. Construction contract administration.  This topic includes the following areas:

� Making timely and accurate contract payments
� Ensuring and documenting the contractor’s compliance with contract requirements
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The manual uses the Standard Specifications and some of the more frequently used special provisions as the
basis for contract administration instructions and guidelines.  Before attempting to apply these instructions
and guidelines, the field engineer must have a thorough understanding of the specifications and other contract
requirements.

The manual contains many references to other publications and documents, including other departmental
manuals and publications.  However, we have made a concerted effort to minimize any repetition of
information found in other publications.

Below are the chapter titles and a brief synopsis of the information contained in the revised chapters:

� Chapter 1 –Caltrans Construction Organization
This chapter provides construction personnel with an overview of the manual, and contains
information in the areas of construction organization, public relations, personnel development,
facilities and equipment, and field expenses and purchases.

� Chapter 2 –Safety and Traffic
This is a new chapter, which encompasses the sections of the former manual including 1-60, “Safety,”
and 2-30, “Traffic,” among other policies and procedures that have been developed since the last
manual revision.

� Chapter 3 –General Provisions
For the most part, this chapter consists of Chapter 2, “Contract Administration,” of the former
manual, but it has been reorganized to closely follow the “general provisions” of the Standard
Specifications.

� Chapter 4 –Construction Details
This was previously Chapter 6 of the former manual.  This chapter covers the construction details
portion (Section 10 through Section 95) of the Standard Specifications.

� Chapter 5 –Contract Administration
This new chapter is designed to lead construction personnel through the contract administration
process.  Sections included in this Chapter are the former Chapter 3, “Project Records and Reports,”
former Section 2-50, “Contract Change Orders,” and former Section 2-70, “Protests, Potential
Claims, and Claims.”

� Chapter 6 –Sampling and Testing
This chapter was previously Chapter 8 of the former manual.

� Chapter 7 –Environmental
This is a new chapter, which is made-up of various environmental pieces of the former Construction
Manual.  Also, this chapter includes the previous Caltrans Storm Water Quality Handbooks –
Construction Staff Guide.

� Chapter 8 –Employment Practices
This chapter was previously Chapter 9 of the former manual.

� Chapter 9 –Projects Funded by Other Agencies
This chapter was previously Section 2-90 of the former manual.  It describes local assistance projects
and projects funded by others.




